COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/28/2006

ESTIMATE SUMMARY 14:19:26

CONTID: C15365 ESTIMATE NO: 0004 PROG SPEC YR:2005

PCN: 15365-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 75.5 DAYS TIME ALLOW: 100 WORK DAYS

6TH AVENUE: COLFAX TO SIMMS ST PERCENT TIME: 75.50 ORIG TIME ALLOW: 100 WORK DAYS

PROJECT NO: NH 0062-021
6TH AVENUE: COLFAX TO SIMMS ST
NAME OF ROAD: 6

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 11/25/2006 DATE TIME STARTED 07/31/2006
14802 W. 44TH AVE. DATE LET 06/15/2006 DATE WORK BEGAN
DATE AWARDED 06/20/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/06/2006 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 07/31/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,595,722.02 PARTICIPATING $ 3,591,534.44 $ 1,273,863.47
AWARD PROJECT AMT: S  4,123,078.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 78.15% TOTAL EARNINGS 3,591,534.44 1,273,863.47
FUNDS AVAILABLE: $ 1,004,187.58 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,591,534.44 1,273,863.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -61,846.17 -3,512.94
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,529,688.27 1,270,350.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,529,688.27 1,270,350.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,270,350.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15365 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15365-BID ESTIMATE RUN 11/28/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0004 14:19:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 150.000 0.000
EACH 0.000 0.00
5.25000 0.000 0.00
0010 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 238,408.110 191,781.110
sy 46,627.000 78,799.63
1.69000 238,408.110 402,909.71
0015 202-00810 *REMOVAL OF GROUND SIGN 8.000 0.000
EACH 0.000 0.00
26.25000 0.000 0.00
0020 202-00821 *REMOVAL OF SIGN PANEL 11.000 0.000
EACH 0.000 0.00
10.50000 0.000 0.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 14.000 0.000
EACH 11.000 56,595.00
5,145.00000 11.000 56,595.00
0030 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,565.000 1,565.000
cY -14.400 -252.72
17.55000 1,550.600 27,213.03
0035 203-01500 *BLADING 10.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0040 203-01597 *POTHOLING 10.000 1.000
HOUR 0.000 0.00
189.00000 1.000 189.00
0045 203-02330 LABORER 5.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0050 207-00205 *TOPSOIL 1,556.800 0.000
cy 0.000 0.00
23.65000 0.000 0.00
0055 208-00005 *EROSION LOG 750.000 248.000
LF 0.000 0.00

4.60000 248.000 1,140.80
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PCN: 15365-BID ESTIMATE RUN 11/28/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0004 14:19:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00011  *EROSION BALES (WEED FREE) 75.000 23.000
EACH 5.000 66.25
13.25000 28.000 371.00
0065 208-00020  *SILT FENCE 1,062.000 1,062.000
LF 0.000 0.00
2.45000 1,062.000 2,601.90
0070 208-00040  *CHECK DAM 25.000 0.000
EACH 2.000 5,880.00
2,940.00000 2.000 5,880.00
0075 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0080 208-00050  STORM DRAIN INLET PROTECTION 9.000 9.000
EACH 0.000 0.00
210.00000 9.000 1,890.00
0085 208-00070  STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000
EACH 0.000 0.00
525.00000 2.000 1,050.00
0090 208-00205  *EROSION CONTROL SUPERVISOR 160.000 33.000
HOUR 7.500 637.50
85.00000 40.500 3,442.50
0095 210-00065  RESET MONUMENT (TYPE 3A) 6.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0100 212-00006  *SEEDING (NATIVE) 5.821 0.000
ACRE 0.000 0.00
695.00000 0.000 0.00
0105 212-00032  *SOIL CONDITIONING 5.821 0.000
ACRE 0.000 0.00
240.00000 0.000 0.00
0110 213-00003  *MULCHING (WEED FREE) 5.821 0.000
ACRE 0.000 0.00

690.00000 0.000 0.00
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PCN: 15365-BID ESTIMATE RUN 11/28/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0004 14:19:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 0.000 0.00
5.50000 0.000 0.00
0120 217-00020 *HERBICIDE TREATMENT 2.000 0.000
HOUR 0.000 0.00
560.00000 0.000 0.00
0125 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,219.500 0.000
cy 508.000 12,903.20
25.40000 508.000 12,903.20
0130 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 10.100
TON 0.000 0.00
130.00000 10.100 1,313.00
0135 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 28,059.000 16,162.050
TON 11,514.330 846,303.26
73.50000 27,676.380 2,034,213.93
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,092.000 6,988.000
GAL 5,104.000 16,077.60
3.15000 12,092.000 38,089.80
0145 506-00212 *RIPRAP (12 INCH) 51.000 0.000
cy 51.000 5,865.00
115.00000 51.000 5,865.00
0150 605-00004 *4 INCH NON-PERFORATED PIPE UNDERDRAIN 1,058.000 0.000
LF 20.000 163.00
8.15000 20.000 163.00
0155 605-00040 *4 INCH PERFORATED PIPE UNDERDRAIN 3,093.000 0.000
LF 376.000 24,665.60
65.60000 376.000 24,665.60
0160 606-02005 *END ANCHORAGE (FLARED) 14.000 0.000
EACH 11.000 27,170.00
2,470.00000 11.000 27,170.00
0165 608-00010 *CONCRETE CURB RAMP 5.000 0.000
sy 3.300 1,287.00
390.00000 3.300 1,287.00
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PCN: 15365-BID ESTIMATE RUN 11/28/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0004 14:19:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00002 *DELINEATOR (TYPE II) 125.000 0.000
EACH 0.000 0.00
11.45000 0.000 0.00
0175 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
26.25000 0.000 0.00
0180 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 205.000 0.000
EACH 0.000 0.00
30.45000 0.000 0.00
0185 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 100.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0190 613-07000 *PULL BOX (SPECIAL) 9.000 0.000
EACH 2.000 810.00
405.00000 2.000 810.00
0195 614-00011 *SIGN PANEL (CLASS I) 20.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0200 614-00012 *SIGN PANEL (CLASS II) 193.000 0.000
SF 0.000 0.00
14.70000 0.000 0.00
0205 614-00200 *STEEL SIGN POST (U-2) 60.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0210 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 3.000 0.000
EACH 0.000 0.00
362.25000 0.000 0.00
0215 614-72875 *LOOP DETECTOR WIRE 4,424.000 778.000
LF 3,646.000 9,479.60
2.60000 4,424.000 11,502.40
0220 626-00000 *MOBILIZATION 1.000 0.957
LS 0.000 0.00

390,000.00000 0.957 373,230.00
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PCN: 15365-BID ESTIMATE RUN 11/28/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0004 14:19:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 627-00005 *EPOXY PAVEMENT MARKING 234.000 0.000
GAL 0.000 0.00
67.00000 0.000 0.00
0230 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,288.000 552.070
GAL 270.300 5,676.30
21.00000 822.370 17,269.77
0235 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 11,474.830 6,150.830
SF 5,324.000 47,649.80
8.95000 11,474.830 102,699.73
0240 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 323.000 74.000
(TYPE III)
SF 74.000 1,087.80
14.70000 148.000 2,175.60
0245 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,181.000 450.000
SF 731.000 8,443.05
11.55000 1,181.000 13,640.55
0250 630-00000 *FLAGGING 1,200.000 486.000
HOUR 487.000 9,740.00
20.00000 973.000 19,460.00
0255 630-00003 *UNIFORMED TRAFFIC CONTROL 75.000 9.500
HOUR 28.000 2,100.00
75.00000 37.500 2,812.50
0260 630-00007 *TRAFFIC CONTROL INSPECTION 52.000 36.000
DAY 16.000 1,280.00
80.00000 52.000 4,160.00
0265 630-00012 *TRAFFIC CONTROL MANAGEMENT 115.000 40.000
DAY 26.000 12,350.00
475.00000 66.000 31,350.00
0270 630-00025 *TRAFFIC CONTROL VEHICLE 75.000 4.750
HOUR 29.000 609.00
21.00000 33.750 708.75
0275 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 1.600 1,680.00

1,050.00000 3.600 3,780.00
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PCN: 15365-BID ESTIMATE RUN 11/28/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0004 14:19:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 1.800 189.00
105.00000 1.800 189.00
0285 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 0.000
EACH 6.300 396.90
63.00000 6.300 396.90
0290 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 27.000
EACH 23.400 1,474.20
63.00000 50.400 3,175.20
0295 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 7.000
EACH 11.900 749.70
63.00000 18.900 1,190.70
0300 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 64.000
SF 51.200 698.88
13.65000 115.200 1,572.48
0305 630-80355  *PORTABLE MESSAGE SIGN PANEL 3.000 1.000
EACH 1.700 8,925.00
5,250.00000 2.700 14,175.00
0310 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 1,344.00
840.00000 3.600 3,024.00
0315 630-80360  *DRUM CHANNELIZING DEVICE 110.000 12.500
EACH 86.500 908.25
10.50000 99.000 1,039.50
0320 630-80380  *TRAFFIC CONE 700.000 275.000
EACH 310.000 3,255.00
10.50000 585.000 6,142.50
0325 630-80520  *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
1,050.00000 0.000 0.00
0330 700-70010  F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15365-BID ESTIMATE RUN 11/28/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0004 14:19:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70021 F/A ON-THE-JOB TRAINEE 640.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0350 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70025 F/A QUALITY INCENTIVE PAYMENT 103,000.000 0.000
FA -61,539.060 -61,539.06
1.00000 -61,539.060 -61,539.06
0360 700-70031 F/A INTERIM SURFACE REPAIR 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70035 F/A ROADWAY SMOOTHNESS 75,000.000 0.000
FA 13,911.840 13,911.84
1.00000 13,911.840 13,911.84
0370 700-70310 F/A LANDSCAPING 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 202-00250 REMOVAL OF PAVEMENT MARKING 4,300.000 4,300.000
SF 0.000 0.00
1.25000 4,300.000 5,375.00
0600 900-00026  ADDED ITEM (WEEK)/ TRUCK MOUNTED ATTENUATOR 5.000 3.000
WK 2.000 2,868.00

1,434.00000 5.000 7,170.00
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PCN: 15365-BID ESTIMATE RUN 11/28/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0004 14:19:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0650 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION-WORKING TIME 0.000 -150.000
VIOLATION
DOL 0.000 0.00
1.00000 -150.000 -150.00
0700 900-00012 ADDED ITEM (FOOT)/ ADJUST GUARDRAIL 700.000 0.000
LF 700.000 2,975.00
4.25000 700.000 2,975.00
CAT 0200 CURRENT AMT $ 4,209,182.29 $1,153,222.585S 3,231,200.83
CAT NO0201 SAFETY ENHANCEMENT ITEMS
0380 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 850.000 850.000
cY -7.820 -198.63
25.40000 842.180 21,391.37
0385 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 541.000 541.000
TON 0.000 0.00
73.50000 541.000 39,763.50
0390 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,224.100 1,224.100
TON 0.000 0.00
55.40000 1,224.100 67,815.14
0395 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,798.160 419.160
GAL 0.000 0.00
3.15000 419.160 1,320.35
0400 614-00012 *SIGN PANEL (CLASS II) 36.000 0.000
SF 0.000 0.00
14.70000 0.000 0.00
0405 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 4.000 0.000
EACH 0.000 0.00
362.25000 0.000 0.00
0410 630-80370 CONCRETE BARRIER (TEMPORARY) 3,144.000 1,572.000
LF 1,257.600 33,012.00
26.25000 2,829.600 74,277.00
CAT 0201 CURRENT AMT $ 225,641.04 $ 32,813.375$ 204,567.36
CAT NO0300 STRUCTURE F-16-I0
0415 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 2,291.000 1,088.000
SY 1,203.000 2,033.07
1.69000 2,291.000 3,871.79
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE F-16-I0
0420 202-00425 *REMOVAL OF BRIDGE RAILING 30.000 0.000
LF 24.000 1,436.40
59.85000 24.000 1,436.40
0425 202-00504 *REMOVAL OF EXPANSION DEVICE 342.000 0.000
LF 342.000 29,805.30
87.15000 342.000 29,805.30
0430 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000
TON 0.000 0.00
130.00000 0.000 0.00
0435 515-00120 *WATERPROOFING (MEMBRANE) 87.000 0.000
sY 87.000 3,654.00
42.00000 87.000 3,654.00
0440 601-06100 *CONCRETE (PATCHING) 17.000 0.000
cy 16.800 46,200.00
2,750.00000 16.800 46,200.00
0445 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,000.000 0.000
LB 609.000 1,674.75
2.75000 609.000 1,674.75
0450 606-10200 *BRIDGE RAIL (SPECIAL) 30.000 0.000
LF 24.000 2,192.40
91.35000 24.000 2,192.40
0455 613-00200 *2 INCH ELECTRICAL CONDUIT 36.000 0.000
LF 36.000 831.60
23.10000 36.000 831.60
CAT 0300 CURRENT AMT $ 94,798.69 $ 87,827.52 % 89,666.24
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0460 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
34,000.00000 1.000 34,000.00
0465 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0470 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
CAT 0400 CURRENT AMT $ 66,100.00 $ 0.00s 66,100.00

PROJECT TOTAL CURRENT AMT §

4,595,722.02 $1,273,863.47 % 3,591,534.43



